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8
DECISION no. 74905

9

10

RESPONDENT UNION PACIFIC'S
REQUEST FOR ADDITIONAL TIME
TO COMPLETE CROSSING
IMPROVEMENTS AT AVONDALE
BOULEVARD

12

IN THE MATTER at )
APPLICATION OF THE ARIZONA )
DEPARTMENT OF TRANSPORTATION TO )
UPGRADE AN EXISTING CROSSING OF THE)
UNION PACIFIC RAILROAD COMPANY AT )
AVONDALE BOULEVARD IN THE CITY OF )
AVONDALE, MARICOPA COUNTY, )
ARIZONA, AAR/DOT NO. 741-799P. )

)
)

13 Respondent Union Paci f i c  Ra i l road Company ("Union Paci f i c" ) ,  by and through i ts

14
attorneys undersigned, hereby requests additional time to complete the crossing improvements at

15
Avondale Boulevard in Avondale,  Arizona,  which were ordered by the Arizona Corporation

16
Commission on January 21, 2015, in Decision No. 74905. Union Pacific requests an additional

17

six (6) months to complete the Avondale Boulevard crossing improvements. Union Pacific
18

19
submits that there is good cause for i ts extension request because the crossing improvement's

20
construction schedule has been slowed by various factors, including contractor's work schedules,

21 materials procurement efforts, and the availability of Union Pacific's crossing construction gangs.

22 Additional time is also warranted because adjacent utility installations took longer than originally

23 anticipated by the parties .  See Declaration of Union Pacif ic Manager of Publ ic Projects Alex

24 Popovici, attached as Exhibit "A".
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2

The Commission ordered Respondent to complete the upgrades by April 21, 2016, fifteen

(15) months from the date of the Order. Since Union Pacific cannot complete the project by April

3 21, additional time is requested.

4
Accordingly, Union Pacific therefore requests that the Commission extend the April 21,

5

6

2016 deadline in Decision No. 74905 six months to October 21, 2016.

[ al' day of April, 2016.RESPECTFULLY SUBMITTED this
7

8

9

BEAUGUREAU, HANCOCK,
STOLL & SCHWA TZ, P.C.

By: )
10

11

12

13

Anthony . Hancock
W. Reed Campbell
302 East Coronado Road
Phoenix, Arizona 85004
Attorneys for Respondent Union
Pacific Railroad Company

14

15

16

ORIGINAL AND THIRTEEN COPIES
of the foregoing filed this I day of
April, 2016, with:

17

18

19

Docket Control
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

20 COPY of the foregoing mailed this
6 day of April, 2016, to:

21

22

23

24

The Honorable Scott M. He sla
Hearing Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington Street
Phoenix, Arizona 85007

25
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1 Alex Popovici, Manager
Industry & Public Proj ects
UNION PACIFIC RAILROAD COMPANY
631 South 7"' Street
Phoenix. Arizona 85034

7

Jason Pike
Railroad and Utility Coordinator
ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17'" Ave. Room 357
M/D 618E
Phoenix. Arizona 85007

8

9

City Attorney's Office
CITY OF AVONDALE
Gust Rosenfeld. PLC
1 East Washington Street, Suite 1600
Phoenix. Arizona 85004

12

13

James R. Redpath
Assistant Attorney General
OFFICE OF THE ATTORNEY GENERAL
1275 West Washington Street
Phoenix. Arizona 85007

Janice Alward. Chief Counsel
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix. Arizona 85007

18

19

20

Mr. Brian Lehman
Mr. Chris Watson
RAILROAD SAFETY SECTION
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix. Arizona 85007

Doc 141323



l BEFORE THE ARIZONA CORPORATION COMMISSION

2

3

4

COMMISSIONERS

DOUG LITTLE, Chairman
BOB STUMP
BON BURNS
TOM FORESE
ANDY TOBIN5
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DOCKET no. RR-03639A-14-0135
7

DECISION no. 74905
8

9

10

I I

12

IN THE MATTER OF THE )
APPLICATION OF THE ARIZONA )
DEPARTMENT OF TRANSPORTATION TO >
UPGRADE AN EXISTING CROSSING AT )
AVONDALE BOULEVARD IN THE CITY OF )
AVONDALE, MARICOPA COUNTY, )
ARIZONA, AAR/DOT NO. 741 -799P )

)
)
>
)
)

DECLARATION OF ALEXANDER
POPOVICI IN SUPPORT OF UNION
PACIFIC RAILROAD COMPANY'S
REQUEST FOR ADDITIONAL TIME
TO COMPELTE CROSSING
IMPROVEMENTS AT AVONDALE
BOULEVANRD

13

14

15

Alexander Popovici, being first duly sworn upon his oath, states as follows:

am over the age of eighteen, and have personal knowledge of the facts statedI I

16
herein.

17
I am employed by Union Pacific Railroad Company ("Union Pacific") as Manager

18
of Industry and Public Projects and I have responsibility for the State of Arizona.

19

The Arizona Corporation Commission approved Arizona Department of
20

2]

22

Transportation's ("ADOT's") application to upgrade the existing railroad crossing at Avon dale

Boulevard in the City of Mondale, Maricopa County, Arizona. See, Arizona Corporation

Commission Decision No. 74905.
23

24

25

The Arizona Corporation Commission ordered that all crossing improvements be

completed within 15 months of the Decision No. 74905 adoption date, or April 21, 2016.

26
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Mondale Boulevard crossing improvements.

21 deadline, additional time is needed to ensure that Union Pacific can safely complete the

anticipated .

crossing construction crews.

Union Pacific could finish its portion of the crossing project, have also taken longer than originally

schedules, Union Pacific's efforts to procure materials, and the availability of Union Pacific's

6.

5 .

Since Union Pacific is unable to finish the crossing's improvements before the April

The project has proceeded slower than originally anticipated due to contractor

Adjacent utility installations, which needed to be complete bette
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l ander Popovici ,
Manager of Industry and Public Projects
Union Pacific Railroad Company
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